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CCR No. 96-0703F Logged Date 12/10/96 Rev. F Request Type CCR
Priority Routine |:| Urgent Emergency |:| Affected Release A Change Class I

Title Update Release A GSFC HW/SW mapping baseline (420-TD-006-007)

Documents Affected

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change |:| Start New Baseline |:|

Problem
The Release A GSFC HW/SW mapping baseline must be updated to include:

1. ClearCase VOB Server MSS-GSFC-1.1

2. ClearCase View Server on MSS-GSFC-3

3. ACL editor on all production platforms

4. Perl on DDSHW-GSFC - 1,2

5. SDP toolkit, HDF-EOS, NCSA HDF on PLNHW-GSFC-2
6. SDP Toolkit on AITHW-GSFC-1

Proposed Solution
See Attachment

Impact Analysis:

Organizations Affected: BOO D Contracts D ECS Chief Eng D FOS D M&O D
Procurement I:I QO I:I Rel. Dev I:I Rel. A Rel. C I:l SCDO Arch. I:I
Science Off Securi Subcontrct Sys. En Sys Verf
L] v [] L] ys-Eng [] vyl ]
Cost: None I:l Small l:l Medium l:l Large I:l
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None |:| Other
Additional LOC Man-Months
Materials
Originator Evan Winston (signed) Evan Winston 12/11/96
Signature Date
Office Release A Office Manager (signed) Narayan Prasad 12/11/96

Signature for Release A Manager

Date

Disposition

Approved

Comments:

CCB Chairperson  (signed) Narayan Prasad

Approved w/Comment |:|

Forward |:|

12/11/96

Disapproved |:|

Signature

Date
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